

---

**From:** Wietgreffe, Wade (CPC)  
**Sent:** Thursday, June 06, 2019 10:49 AM  
**To:** Lutenski, Leigh (ECN); Poling, Jeanie (CPC); Hong, Seung Yen (CPC); Exline, Susan (CPC); Kearstin Dischinger; Joe Kirchofer; Susan Yogi  
**Cc:** Paine, Carli (MTA); Dreger, Mark (MTA); Hildreth, Casey (MTA)  
**Subject:** RE: PROPOSED new DEIR dates

The below schedule works for environmental planning.

FYI sponsor, the September 5<sup>th</sup> Planning Commission hearing is unavailable if we were to have tried for a July 31<sup>st</sup> publication date.

**Wade Wietgreffe, AICP, Principal Planner**  
Direct: 415.575.9050

---

**From:** Lutenski, Leigh (ECN)  
**Sent:** Thursday, June 06, 2019 10:43 AM  
**To:** Wietgreffe, Wade (CPC) <[wade.wietgreffe@sfgov.org](mailto:wade.wietgreffe@sfgov.org)>; Poling, Jeanie (CPC) <[jeanie.poling@sfgov.org](mailto:jeanie.poling@sfgov.org)>; Hong, Seung Yen (CPC) <[seungyen.hong@sfgov.org](mailto:seungyen.hong@sfgov.org)>; Exline, Susan (CPC) <[susan.exline@sfgov.org](mailto:susan.exline@sfgov.org)>; Kearstin Dischinger <[kdischinger@bridgehousing.com](mailto:kdischinger@bridgehousing.com)>; Joe Kirchofer <[Joe\\_Kirchofer@avalonbay.com](mailto:Joe_Kirchofer@avalonbay.com)>; Susan Yogi <[SYogi@esassoc.com](mailto:SYogi@esassoc.com)>  
**Cc:** Paine, Carli (MTA) <[Carli.Paine@sfmta.com](mailto:Carli.Paine@sfmta.com)>; Dreger, Mark (MTA) <[Mark.Dreger@sfmta.com](mailto:Mark.Dreger@sfmta.com)>; Hildreth, Casey (MTA) <[Casey.Hildreth@sfmta.com](mailto:Casey.Hildreth@sfmta.com)>  
**Subject:** PROPOSED new DEIR dates

Hello all –

Below are the hot-off-the-presses new dates for the DEIR. Please review and REPLY ALL WITH CONFIRMATION that the dates work for you/your teams. We are locking in the Planning Commission hearing date ASAP. These dates represent a 2-week delay.

DEIR Release: Wednesday, August 7<sup>th</sup>  
DEIR Planning Commission Hearing: Thursday, September 12<sup>th</sup>  
DEIR Comment Period Close: Monday, September 23<sup>rd</sup>  
New Proposed BRCAC September Meeting: Monday, September 30<sup>th</sup> (*we will need Carli, Mark D., Casey H. from SFMTA; Kearstin & Joe – you will need your transportation/design team*)

Notes: the Planning Commission calendar was full on 9/5 which is why we're pushed 2 weeks. The CAC meeting is scheduled for 9/10 but we do not want to hold it during the comment period (legal and communication issues).

-----  
Leigh Lutenski  
Project Manager, Joint Development  
Office of Economic and Workforce Development  
San Francisco City Hall, Room 448  
Direct: 415-554-6679  
Email: [leigh.lutenski@sfgov.org](mailto:leigh.lutenski@sfgov.org)