
From: Lutenski, Leigh (ECN)
Sent: Friday, June 07, 2019 9:23 AM
To: Amy O'Hair
Subject: RE: Order of BR events?

Hi Amy,

We have not yet outlined an approval schedule for the Balboa project, but generally speaking we are planning on a springtime 2020 start to the approval process that will likely run into the summer. Due to CEQA requirements, projects are always heard at the Planning Commission first. The SFPUC Commission will likely happen after, followed by any other City Boards or Commissions, and ending with the Board of Supervisors. But this is all subject to confirmation and could change.

I'll keep the BRCAC updated over the intervening months as the schedule becomes clearer.

Thanks, Leigh

Leigh Lutenski
Project Manager, Joint Development
Office of Economic and Workforce Development
San Francisco City Hall, Room 448
Direct: 415-554-6679
Email: leigh.lutenski@sfgov.org

From: Amy O'Hair [<mailto:sunnyside.balboa.reservoir@gmail.com>]
Sent: Friday, June 07, 2019 8:13 AM
To: Lutenski, Leigh (ECN) <leigh.lutenski@sfgov.org>
Subject: Order of BR events?

This message is from outside the City email system. Do not open links or attachments from untrusted sources.

Hi Leigh,

Could you clarify for me the order of the Balboa Reservoir approvals and their approximate dates? For the SFPUC, for the Board of Supervisors, and for the Planning Commission?

Thank you--

-Amy

Amy O'Hair
SNA Sunnyside Representative
Balboa Reservoir Community Advisory Committee

sunnyside.balboa.reservoir@gmail.com