
From: Kearstin Dischinger <kdischinger@bridgehousing.com>
Sent: Thursday, July 05, 2018 5:21 PM
To: Shaw, Jeremy (CPC); Joe Kirchofer (Joe_Kirchofer@avalonbay.com); Lesk, Emily (ECN)
Subject: RE: ugly schedule for our discussion
Attachments: Balboa_schedule_update_TO JS.xlsx

Here's a slightly beautified version. I trimmed some fat and hid some fat, its not in the exact language we used today but it covers the basics. Thanks for making it all line up JS.

And just to recap today's to do's because we are all on vacation brain mode.

ON EP coordination/schedule

- JS to have internal conversations and determine which people should BRCP meet with to further our plea
- BRCP to check in with ESA about overtime and compression points
- BRCP to provide all info requested by end of week
- JK to follow up with J.Rahaim when he returns from vacation

ON infrastructure

- EL to schedule an August Kick off
- BRCP to tell our team that the proposal is for as needed until December and then monthly and confirm that works
- BRCP to draft kick off agenda and 'asks' based on prior projects
- EL to provide infrastructure plan scope/outline

On Designsssss

- JS to provide planning's design comments target mid-August
- JS to provide outline of DSGs to BRCP by??

Schedule

- Js to be the master merger of the madness
- Generally we get things that need multi-agency review in by end of year,
- Generally collateral docs and etc follow
- Generally things that ONLY need planning approval (ie relating only to vertical issues) comes in march/spring of 2019

On financial modelling

- EL proposed a schedule with model done by XX, inputs by YY and something else but I've already forgotten – EMILY can you please update.

Kearstin Dischinger | Project Manager and Policy Planner
BRIDGE Housing | 415.321.3515

From: Shaw, Jeremy (CPC) [<mailto:jeremy.shaw@sfgov.org>]
Sent: Thursday, July 5, 2018 4:14 PM
To: Kearstin Dischinger <kdischinger@bridgehousing.com>; Joe Kirchofer (Joe_Kirchofer@avalonbay.com)

<Joe_Kirchofer@avalonbay.com>; Lesk, Emily (ECN) <emily.lesk@sfgov.org>

Subject: RE: ugly schedule for our discussion

Kearstin,

Could you send over the excel version so I can easily consolidate our two timelines?

Thanks!

J

JEREMY SHAW | *Senior Planner* | SF PLANNING | 415.575.9135

From: Kearstin Dischinger [<mailto:kdischinger@bridgehousing.com>]

Sent: Thursday, July 05, 2018 10:55 AM

To: Joe Kirchofer (Joe_Kirchofer@avalonbay.com); Lesk, Emily (ECN); Shaw, Jeremy (CPC)

Subject: ugly schedule for our discussion

Hi all,

Please find attached an ugly schedule for our discussion. Please note that this work of art is an aggregation of various consultant schedules – it is NOT our final or proposed schedule but rather a platform for our discussion today. Embedded in this schedule are a number of questions and deliverables that don't necessarily flow ideally. We look forward to our discussion.

Emily can you print a few copies I'm not going to make it to the office before our meeting. Thanks, Kearstin

Kearstin Dischinger | Project Manager and Policy Planner
BRIDGE Housing | 415.321.3515