
From: Shaw, Jeremy (CPC)
Sent: Wednesday, July 11, 2018 5:40 PM
To: Kearstin Dischinger (kdischinger@bridgehousing.com)
Subject: RE: infrastructure plan

(I am open to dropbox too if onedrive is too clunky. We can also ask KD and Joe if they have opinions)

JEREMY SHAW | *Senior Planner* | SF PLANNING | 415.575.9135

From: Shaw, Jeremy (CPC)
Sent: Wednesday, July 11, 2018 3:55 PM
To: Lesk, Emily (ECN)
Subject: RE: infrastructure plan

That was my understanding as well. I guess I didn't understand Kearstin's concern about "limited contact." Anyway, I'll let you handle it.

Attached is the schedule update.

The most significant change I made was something to advancing the 2nd draft of the D4D and IMP. Kearstin had September 2019 as final draft deadlines for those. I think that's really ambitious. But if we want to go for it, we're going to need a second draft in June at least.

PS I also sent you a onedrive link, because google docs is hard to format. Is there anyway you can add onedrive to your computer? (the developer/ESA team also uses it). Sorry to harp on this document sharing thing. I just think that emailing versions is going to get confusing once we share with the developer team.

JEREMY SHAW | *Senior Planner* | SF PLANNING | 415.575.9135

From: Lesk, Emily (ECN)
Sent: Wednesday, July 11, 2018 3:31 PM
To: Shaw, Jeremy (CPC)
Subject: RE: infrastructure plan

I will gladly facilitate infrastructure meetings with developer and City agencies as frequently as the developer can realistically prepare new materials/documents to discuss. The idea of as-needed meetings before the infrastructure plan is submitted, and a standing monthly meeting time after the EEA is submitted, came from what Potrero has found to work. But I'm not wedded to it and definitely see the benefits of more frequent meetings pre submittal.

Emily Lesk
Direct: (415) 554-6162
Email: emily.lesk@sfgov.org

From: Shaw, Jeremy (CPC)
Sent: Wednesday, July 11, 2018 3:00 PM

To: Lesk, Emily (ECN) <emily.lesk@sfgov.org>

Subject: FW: infrastructure plan

Hi Emily

Thanks for the comments on the schedule yesterday.

I am finishing up the milestones tab, which includes monthly infrastructure master plan meetings, as needed. Was that your understanding? And if needed, is there a reason why they couldn't communicate with the agencies in between?

Jeremy

JEREMY SHAW | *Senior Planner* | SF PLANNING | 415.575.9135

From: Kearstin Dischinger [<mailto:kdischinger@bridgehousing.com>]

Sent: Wednesday, July 11, 2018 2:31 PM

To: Lesk, Emily (ECN); Shaw, Jeremy (CPC)

Cc: Joe Kirchofer (Joe_Kirchofer@avalonbay.com)

Subject: infrastructure plan

Hi there,

Our design team is going to put an agenda together for the August kick off meeting. They will have a hearty list of questions to kick the agenda off and focus the conversation. They have some concerns about having limited contact with the agencies prior to the submittal of the draft plan, but they are willing to give this approach a try. Perhaps the process will be more apparent after the kick off meeting.

Please let us know when you have dates for this.

Also we are hoping to have an outline from the City around what the infrastructure plan and a sense of the level of detail needed for the draft plan.

Thanks again, Kearstin

Kearstin Dischinger | Project Manager and Policy Planner
BRIDGE Housing | 415.321.3515