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AN FRANCISCO
LANNING DEPARTMENT

Meeting
AGENDA

Balboa Reservoir Project / Case No. 2018-007883ENV

Thursday, June 6, 2019, 9:00 a.m. to 10:00 a.m.

San Francisco Planning Department | 1650 Mission Street, Ste. 400

Invited Participants

Room 405

Conference Call
Dial in number: 1-844-621-3956
Access Code: 805 988 530

Name

Affiliation

In attendance?

Jeanie Poling

SF Environmental Planning

Wade Wietgrefe SF Environmental Planning

Elizabeth White SF Environmental Planning

Jennifer McKellar SF Environmental Planning

Seung Yen Hong SF Planning

Jeff Horn SF Planning

Robb Kapla SF City Attorney

John Malamut SF City Attorney

Leigh Lutenski SE Office of Economic and Workforce Development
Joel Roos Pacific Union Development Company

Joe Kirchofer

Avalon Bay Communities

Nora Collins

Avalon Bay Communities

Karen Murray

Van Meter Williams Pollack

Steve Vettel Farella Braun + Martel LLP
Kearstin Dischinger BRIDGE Housing
Amanda Leahy Kittelson & Associates, Inc.
Susan Yogi ESA

Karl Heisler ESA

Brian Schuster ESA

1. ADSEIR-2/IS-Screencheck EP Comments

2. Air Quality Mitigation

www.sfplanning.org

1650 Mission St.
Suite 400

San Francisco,
CA 94103-2479

Reception:
415.558.6378

Fax:
415.558.6409

Planning
Information:
415.558.6377
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e Offsets
e Engine Year
e Vendor Trucks

3. City College Assumptions
4. Non-CEQA Transportation Analysis Status Update (Sponsor Team)

5. Upcoming Deliverables and Issues
e ADSEIR-Screencheck/IS due to EP 6/18/19

6. Team Schedules
e Susanout7/5
e Steve out 6/10 - 6/25
e Jeanie out 6/12 - 6/17
o Wade out 6/24 -7/5
e Amanda out 6/28 - 7/12
e Jenout7/5 7/29 -7/31

7. Schedule
8. Tracking Action Items

9. Confirmation of Next Meeting
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EP Action lfems

AB 900 process City team ongoing In Progress




